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Statement of Ongoing Contractsasof 09/20/05 10/ 03/ 05
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-DN-101-18.0/18. 4 N DEL NORTE COUNTY NEAR CRESCENT GRANI TE CONSTRUCTI ON COMPANY BROWN, KARL $122,740 07/12/05 0%
01- 456704 CITY FROM 3.7 KM TO 3.0 KM SOUTH OF P O BOX 50085 700 PARK PLACE $0 07/26/05 0%
ACST- QLO1- ( 100) M LL CREEK CAMPGROUND ACCESS ROAD CRESCENT CI TY, CA 95531 $0 09/22/05 0
PH- QLO1- (100) RESURFACE EXI STING H GHWAY WATSONVI LLE CA 95077 (707) 456- 3246
(831) 724- 1011 SUSPENDED
HB1 WPCP
01-DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS I NC BROWN, KARL $4,192,769 07/28/05 8%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $23,092 08/15/05 1%
ACNH QL01- (052) OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $23,092 09/ 30/ 05 0
ACBH QLO1- (052) BRI DGE REDDI NG CA 960491539 (707) 465- 3246
NH- QL01- ( 052) W DEN ROADWAY AND BRI DGES (530) 365- 3930
HA21 SWPPP
01-DN-101-39.6/46.5 I'N DEL NORTE COUNTY AT SM TH RIVER  TI DEWATER CONTRACTORS | NC BROWN, KARL $895, 228 02/24/05  100%
01- 442004 FROM ROADY CREEK BRI DGE TO OREGON P O BOX 1956 700 PARK PLACE $867,230 03/10/05 93%
STATE LI NE CRESCENT CITY, CA 95531 $265, 439 10/ 07/ 05 °
RESURFACE ASPHALT CONCRETE BROOKI NGS OR 97415 (707) 465- 3246
(541) 469- 5341 OVER RUN
HML WPCP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3,624,370 09/28/04 21%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SUI TE $1, 295,760 10/ 07/ 04 36%
ACBR- S169- ( 004) SEPARATI ON TO 0.5 KM EAST OF TERVWER B $140, 797 12/31/06 °
STP- S169- (004) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
REPLACE BRI DGE (530) 365- 3930 (707) 825- 4897
HA21 SWPPP
01-HUW36-.3/13.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM  WESTERN STATES SURFACI NG INC RODRI GUEZ, JOAQUIN $921,603 02/01/05  100%
01- 452504 0.2 KM EAST OF OLD STATE HI GHWAY TO P O BOX 4770 5601 S. BROADWAY $879, 755 02/ 10/ 05 06%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95503 $0 08/31/05 °
SEAL COAT MODESTO CA 953524770 (707) 441-5766 09/ 21/ 05
(209) 525- 9065 OVER RUN
HML WPCP
01- HUW-36- 1. 8/39. 3 I'N HUMBOLDT COUNTY AT VARI OUS ROBERT J FRANK CONSTRUCTION  RODRI QUEZ, JOAQUIN $252,561 09/ 30/ 04 73%
01- 422704 LOCATI ONS FROM 2.9 KM EAST OF ROUTE I NC P.Q BOX 160 $185, 339 10/ 13/ 04 250
101 TO 10.3 KM WEST OF THE TRINITY 2806 TARMAC ROAD HYDESVI LLE, CA 95547 $0 08/02/05 °
COUNTY LI NE (707) 768- 3184
REPLACE CULVERTS REDDI NG CA 96003 SUSPENDED

HA22 WPCP (530) 222- 1408
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01- HUM 101- 35. 97 39. 2 N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3,548,085 04/27/05 32%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. 0. BOX 160 $762,552 05/10/05 21%
ACNH- QLO1- (082) ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 05/23/06 0
ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768- 9510
(707) 443- 6371
HA22 WPCP
01- HUM 101-54.2/56. 3 I'N HUMBOLDT COUNTY NEAR RI O DELL FROMMERCER FRASER COVPANY El TEL, CHARLY $476, 155 06/ 14/05 100%
01- 461504 EEL RI VER BRIDGE TO 0.8 KM SOQUTH OF P O BOX 1006 930 3RD STREET $444,136 06/ 29/ 05 100%
VAN DUZEN RI VER BRI DGE EUREKA, CA 95501 $0 08/ 26/ 05 0
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663 09/ 21/ 05
(707) 443- 6371
HML WPCP
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC VRl GHT, GEOFFREY $12,521,819 06/30/05 9%
01- 314404 1.0 KM SOUTH OF THE VAN DUZEN RIVER P O BOX 620 P.O BOX 160 $2,375,208 07/11/05 19%
ACNH- QLO1- (097) BRI DGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $1,179,501 12/31/06 0
DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768- 9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334-1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY  VEI ERVANN, KURT $2,952,778 09/27/04 56%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. O BOX 760 $2, 000,201 10/07/04 68%
ACNH Q101- (073) FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $232,571 12/ 26/ 06 °
ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 445- 6640
REALI GNMVENT AND SI GNALI ZATI ON (831) 724-1011
HB4N SWPPP
01- HUM 101-86.5/87.8 I'N HUMBOLDT COUNTY | N ARCATA FROM MERCER FRASER COWPANY ElI TEL, CHARLY $631,073 12/02/04 100%
01- 452704 14TH STREET OVERCROSSI NG TO ARCATA P O BOX 1006 930 3RD STREET $628, 602 12/05/04 100%
OVERHEAD EUREKA, CA 95501 $0 08/ 05/ 05 °
RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 445- 6663
(707) 443- 6371
HMVL WPCP
01- HUM 101-99.0/0 I'N HUMBOLDT COUNTY NEAR TRI Nl DAD AT ROBERT J FRANK CONSTRUCTI ON ElI TEL, CHARLY $182,595 06/10/05 100%
01- 421904 1.6 KM NORTH OF SI XTH STREET I NC 930 3RD STREET $184, 095 06/22/05 100%
OVERCRGSSI NG 2806 TARVAC ROAD EUREKA, CA 95501 $0 09/09/05 0
PAVE | NVERT (707) 445- 6663 09/ 21/ 05

REDDI NG CA 96003

HVR WPCP (530) 222- 1408
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01-HUM 101-109.5/112.5 [N HUVBOLDT COUNTY NEAR TRI Nl DAD FROMMERCER FRASER COVPANY MARTI N, M KE $1,009,995 06/28/05 32%
01- 424204 0.6 KM TO 5.4 KM NORTH OF THE BI G P O BOX 1006 P.O. BOX 609 $43, 665 07/11/05 4%
ACST- QL01- (099) LAGOON BRI DGE KLAMATH, CA 95548 $39,015 11/18/05 0
PH QLO1- (099) RESURFACE ASPHALT CONCRETE EUREKA CA 955021006 (707) 482- 1825
(707) 443-6371
HB1 WPCP
01-HUM 255-.2/1.9 I'N HUMBONDT COUNTY N AND NEAR EUREKA AMVERI CAN CI VIL CONSTRUCTORS ~ FI TZGERALD, TOM $23, 747,545 02/06/03 0%
01- 296704 FROM 0.2 KM SOUTH OF EUREKA CHANNEL WEST COAST I NC 930 THRID & K STREETS $21, 186,456 02/ 11/ 03 0%
BRI DGE TO 0.2 KM NORTH OF SAMDA 3701 MALLARD DRI VE EUREKA, CA 95502 $395, 640 04/ 10/ 06 0
CHANNEL BRI DGE (707) 441- 3949
SEI SM C RETROFIT - PHASE 2 BENI Cl A CA 94510 PLANT EST
HA4S2 SWPPP (707)746- 8028 SATI S
01- HUM 299-21.8/42.6 I'N HUMBOLDT COUNTY AT VARI OUS R BROWN CONSTRUCTI ON COVMPANY VI ERVANN, KURT $418,697 12/09/04 33%
01- 395914 LOCATI ONS I NC 5601 SOUTH BROADWAY $215,731 12/ 17/ 04 65%
REHABI LI TATE CULVERTS P O BOX 406 EUREKA, CA 95503 $82, 687 12/ 16/ 05 °
(707) 445- 6640
W LLOW CREEK CA 95573
HA22 WPCP (530) 629- 3702
01- HUM 299-33.1/35. 7 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY LEQ, GENE $5,441,067 03/07/03 0%
01- 310504 AT VARI OUS LOCATI ONS FROM 0.1 KM WEST P O BOX 1006 5065 BOYD STREET, STE $4, 873,672 03/20/03 0%
ACNH- P299- (131) OF EAST FORK W LLOW CREEK BRI DGE #4- B $0 09/ 08/ 05 0
ACBH- P299- (131) 015 TO 0.2 KM EAST EUREKA CA 955021006 ARCATA, CA 95521 09/ 28/ 05
NH- P299- (131) UPGRADE BRI DGE RAIL AND W DEN (707) 443-6371 (707) 825- 4892 PLANT EST
HA21 SWPPP SATI S
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL BUTLER, CHARLES $258,116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK ENG NEERI NGCONTRACTOR P.O. BOX 457 $0 05/24/05 0%
ACST- P020- (134) MODI FY GUARD RAI LI NG AND CULVERT 1557 EUGENE COURT CLEARLAKE, CA 95457 $0 08/10/05 0
PH P020- (134) (707) 994- 4578
YUBA CI TY CA 95993 SUSPENDED
HB1 WPCP (530)671- 1155
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $6,817,073 07/05/05 21%
01- 276814 WALKER RI DGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $902, 790 07/ 20/ 05 13%
ACNH- P020- (137) COLUSA COUNTY LI NE STE. A $815, 945 10/ 01/ 06 °

HA22 SWPPP

W DEN AND RESURFACE HI GHWAY

WATSONVI LLE CA 95077
(831) 724- 1011

COLUSA, CA 95932
(530) 458- 3080
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01- LAK- 20-45.8/46.5 I'N LAKE COUNTY ABOUT 25 KM EAST OF BALDW N CONTRACTI NG COVPANY KRAFT, DAN $2,254,893 07/27/04 79%

01- 412104 CLEARLAKE QAKS FROM 1.0 KM WEST OF INC $1, 477,930 08/03/04

65%

ACST- P020- (131) THE COLUSA COUNTY LI NE TO THE COLUSA 4509 SKYWAY DRI VE $208, 010 11/ 15/ 05
PH P020- (131) COUNTY LINE (KP 73.7/74 (707) 994- 5074
CURVE REALI GNVENT MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
01- LAK- 29-27. 4/ 28 I'N LAKE COUNTY ABOUT 12 KM NORTH OF GRANI TE CONSTRUCTI ON COVPANY KOHLER, VES $1,710,835 08/17/04 81%
01- 410204 LONER LAKE FROM 0.8 KM SOUTH OF P O BOX 50085 P.Q BOX 457 $1, 107,992 09/ 01/ 04 65%
ACST- P029- (096) ROUTE 281 TO 0.2 KM NORTH OF ROUTE LONERLAKE, CA 95457 $243,670 10/ 18/ 05 0
PH- P029- ( 096) 281 WATSONVI LLE CA 950775085 (707)994- 1381
REALI GN VERTI CAL CURVE (831) 724- 1011
HB1 SWPPP
01-LAK-29-37.3/37.6 I'N LAKE COUNTY NEAR KELSEYVILLE FROMARGONAUT CONSTRUCTCRS KOHLER, VEES $520, 255 06/ 21/ 05 47%
01- 455104 ADOBE CREEK BRI DGE TO 0.5 KM SOUTH OF P O BOX 639 P.Q BOX 457 $284,218 07/ 06/ 05 51%
ACST- P029- (098) ADOBE CREEK BRI DGE CLEARLAKE, CA 95457 $0 09/ 26/ 05 °
PH- P029- (098) W DEN AND RESURFACE SANTA ROSA CA 95402 (707) 994- 1381
(707) 542- 4862
HB1 SWPPP
01- MEN-1-60. 0/ 60. 7 I'N MENDOCI NO COUNTY N FORT BRAGG M C M CONSTRUCTI ON I NC PRESTON, GUY $34,312,266 03/25/02 0%
01- 378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 510 S. MAIN STREET $33, 410, 854 03/ 28/ 02 0%
STP- PO01- (476) NOYO RI VER BRI DGE FORT BRAGG, CA 95437 $137,847 08/ 10/ 06 0
ACBR- POO1- ( 476) S| ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 961- 5403
(916) 334-1221 PLANT EST
HA4S2 SWPPP SATI' S
HA21
0I-MEN-1-74.1/0 I'N MENDOCI NO COUNTY NEAR VESTPCRT AT K M F CONSTRUCTI ON ROSE, LAURA $294,982 06/ 17/ 04 0%
01- 425604 1.4 KM SOUTH OF BLUE SLI DE GULCH P O BOX 5486 510 S MAI N STREET $299, 793 06/ 28/ 04 0%
BRI DGE FORT BRAGG, CA 95437 $3,840 09/29/09 0
H GHVAY PLANTI NG AND | RRI GATI ON SHASTA LAKE CA 96089 (707)964- 2278
(530) 275- 1685 PLANT EST
HA23 WPCP SATI S
01- MEN- 20- 37. 9/ 43 I'N MENDOCI NO COUNTY NEAR CALPELLA GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERG O $4,171,286 08/ 25/04 78%
01- 316104 FROM COLD CREEK BRI DGE TO 1.8 KM WEST P O BOX 50085 P.Q BOX 959 $3, 190, 304 09/ 07/ 04 230
ACNH- P020- (132) OF LAKE COUNTY LI NE REDWOOD VALLEY, CA 95470 $642,221 10/ 19/ 05 0

HA22 SWPPP

ROADVWAY REHABI LI TATI ON

WATSONVI LLE CA 950775085
(831) 724- 1011

(707) 485-5913
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY  ABU- MARKHI EH, OSANA $4,073,978 06/21/04 36%
01- 293014 FELI Z CREEK BRI DCE P O BOX 50085 20 WEST SCHOOL WAY $2, 144,664 07/06/04 53%
ACNH- QLO1- (066) W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $1, 238,167 08/08/06 0
WATSONVI LLE CA 950775085 (707)485-5913
(831) 724- 1011
HA21 SWPPP
01- MEN-101-21.8/25.7 I'N MENDOCI NO COUNTY NEAR UKI AH AT TRUESDELL CORPORATI ON OF MCKEON, MATT $357, 757 06/ 02/ 05 52%
01- 440204 VARI QUS LOCATI ONS CALI FORNI A I NC P. O BOX 950 $389, 495 06/ 20/ 05 98%
REHABI LI TATE BRI DGE DECKS 3529 E WOOD STREET REDWOOD VALLEY, CA 95470 $0 10/ 05/ 05 °
(707) 485- 0876
PHOENI X AZ 85040
HA21 VPCP (602) 437-1711
01- MEN-101-26.1/31.9 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DEBRU N CONSTRUCTI ON | NC MCKEON, MATT $353,807 04/21/05 69%
01- 440104 NORTH STATE STREET UNDERCROSSI NG TO P O BOX 1355 P.O BOX 131 $395, 069 05/06/05 929
FORSYTHE CREEK BRI DGE REDWOOD VALLEY, C A $0 09/ 02/ 05 0
REHABI LI TATE BRI DGE DECKS FRENCH CAMP CA 95231 95470 09/ 26/ 05
(209) 982- 0950 (707) 485- 0887
HA21 WPCP
01- MEN- 101-34.6/35.2 I'N MENDOCI NO COUNTY NEAR REDWOOD M BUMGARNER | NC SCHULTZ, KELLEY $261, 326 10/ 07/ 04 82%
01- 449204 VALLEY FROM 0.1 KM NORTH OF REEVES 1175 GREENVI LLE ROAD 21340 BACHTEL ROAD, $174,887 10/ 20/ 04 720
ACST- Q101- (087) CANYON ROAD TO 1.0 KM NORTH OF REEVES P.Q BOX 1450 $0 08/01/05 °
PHG QLO1- (087) CANYON ROAD LI VERVORE CA 94561 WLLITS, CA 95490
I NSTALL METAL BEAM GUARD RAI LI NG (925) 373- 1986 (707) 459- 6234
HB1 WPCP
01- MEN-101-37.4/38.8 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMJOHN N PETERSEN | NC SCHULTZ, KELLEY $4, 423,409 03/09/04 98%
01-410704 7.5 KM TO 5.1 KM SOUTH OF SOUTH P O BOX 3549 21340 BACHTEL RD $3, 863,468 03/25/04 89
ACST- QLO1- (062) W LLI TS OVERHEAD W LLITS, CA 95490 $202,579 09/ 29/ 05 0
PH- QLO1- ( 062) REALI GN AND W DEN CURVE EUREKA CA 95502 (707) 459- 6234
(707) 443- 5661
HB1 SWPPP
01- MEN-101- 39. 4/ 40.9 I'N MENDOCI NO COUNTY NEAR W LLITS FROMMERCER FRASER COWPANY SCHULTZ, KELLEY $865, 147 08/ 11/04 100%
01-413004 1.9 KM TO 4.3 KM SOUTH OF SQUTH P O BOX 1006 21340 BACHTEL RD $784,696 08/ 27/04 90%
ACST- QL01- (080) W LLI TS OVERHEAD WLLITS, CA 95490 $374,014 09/30/05 0
PH- QLO1- ( 080) ASPHALT CONCRETE AND TRAFFI C SYSTEM EUREKA CA 95502 (707) 459- 6234

(707) 443- 6371 OVER RUN
HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOUT 11.4 KM SONOVA ENG NEERI NG 1 NC SCHULTZ, KELLEY $495,811 06/ 24/ 04 99%
01- 412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK ROAD P.Q BOX 1450 $282,970 07/ 07/ 04 56%
CREEK WLLITS, CA 95490 $36,968 10/ 15/ 05 0
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459- 6234
(707) 433-1110
HA21 WPCP
01-MEN-128-10.3/17.9 | N MENDOCI NO COUNTY NEAR NAVARRO FROMWESTERN STATES SURFACING INC STILES, bDAN $580,378 05/12/05  52%
01- 457904 2.1 KM VEST OF FLYNN CREEK BRI DGE TOP O BOX 4770 P.O BOX 1245 $483, 441 05/ 26/ 05 86%
M LL CREEK BRI DGE FORT BRAGG, CA 95437 $483, 441 10/ 07/ 05 0
RUBBERI ZED SEAL COAT MODESTO CA 953524770 (707) 961-5413
(209) 525- 9065
HML WPCP
01-MEN-128-11.3/11.5 I'N MENDOCI NO COUNTY NEAR NAVARRO FROMGRANI TE CONSTRUCTI ON COVPANY  STILES, DAN $414,231 05/16/05  100%
01- 448104 0.5 KM TO 0.2 KM WEST OF FLYNN CREEK P O BOX 50085 P.O BOX 1245 $367,448 05/31/05 00
ACST- P128- (043) BRI DGE FORT BRAGG, CA 95437 $0 08/25/05 °
PH- P128- (043) CURVE | MPROVEMENT WATSONVI LLE CA 95077 (707) 961- 5413 08/ 26/ 05
(831) 724-1011 COVPLETED
HB1 WPCP
01- MEN-128-28.1/28.3 I'N MENDOCI NO COUNTY AT BOONVI LLE FROMM C M CONSTRUCTI ON [ NC BSAI BESS, HI KNAT $1,832,284 04/13/04 100%
01- 365004 0.2 KM SOUTH OF ANDERSON VALLEY ROAD P O BOX 620 13550 ANDERSON VALLEY $1,786,707 04/29/04 0o
ACST- P128- (041) TO MOUNTAI N VI EW ROAD BOONVI LLE, CA $0 09/16/05 °
P- P128- (041) BRI DGE REPLACEMENT ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485- 5479
(916) 334-1221 PLANT EST
HA21 SWPPP SATI S
01- MEN-128-36. 2/50. 9 I'N MENDOCI NO COUNTY NEAR YORKVILLE  CALI FORNI A PAVEMENT STILES, DAN $989, 098 04/25/05 73%
01- 457804 FROM MAPLE CREEK BRI DGE TO MENDOCI NO MAI NTENANCE COVPANY | NC P.O BOX 1245 $623,528 05/ 09/ 05 62%
AND SONOMA COUNTY LI NE 9390 ELDER CREEK ROAD FORT BRAGG, CA 95437 $611, 677 10/ 03/ 05 0
SEAL COAT (707) 961- 5413
SACRAMENTO CA 95829
HMVL WPCP (916) 381- 8033
01- MEN-128-43.3/43.6 I'N MENDOCI NO COUNTY NEAR YORKVILLE M C M CONSTRUCTI ON I NC BSAI BESS, HI KMAT $1,748,945 03/29/04 0%
01- 362404 FROM 0.2 KM WEST TO 0.2 KM EAST OF P O BOX 620 13550 ANDERSON VALLEY $1, 777,061 04/15/04 0%
ACST- P128- (042) DRY CREEK BRI DGE BOO\VI LLE, CA 95415 $2,500 10/ 15/05 °
P- P128- (042) REPLACE BRI DGE ( SCOUR) NORTH HI GHLANDS CA 95660 (707) 485-5479
(916) 334-1221 PLANT EST

HA21 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN-175-2.0/2.3 I' N MENDOCI NO COUNTY NEAR HOPLAND FROMMENDOCI NO CONSTRUCTI ON ABU- MARKHI EH, OSANA $502,966 01/27/05 100%
01- 431504 1.4 KMTO 1.9 KM EAST OF EAST SIDE  SERVI CES I NC P.O BOX 959 $479,124  02/04/05 .0,
ACST- P175- (007) ROAD P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 08/18/05 0
PH- P175- (007) REALI GN CURVE AND W DENI NG (707) 485-5913 09/ 01/ 05

WLLITS CA 95490 COVPLETED
HB1 SWPPP (707) 459- 2377
01- MEN- 222-. 4/ 2 I'N MENDOCI NO COUNTY NEAR UKI AH FROM GRANI TE CONSTRUCTI ON COMPANY MENDOZA, SERA O $631, 768 06/13/05 87%
01- 456804 Al RPORT PARK BOULEVARD TO WEST STREET P O BOX 50085 P.O BOX 9595 $482, 430 06/ 23/ 05 91%

RESURFACE ASPHALT CONCRETE REDWOOD VALLEY, CA 95470 $447,108 09/ 29/ 05 0

WATSONVI LLE CA 95077 (707) 485- 5495

(831) 724- 1011
HMVL WPCP
01-VAR--/0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC MCGEE, JAMES K. $402, 720 02/22/05 100%
01- 436204 VARI QUS LOCATI ONS P O BOX 1355 P. 0. BOX 160 $415, 460 03/08/05 100%

SEAL BRI DGE DECKS HYDESVI LLE, CA 95547 $0 08/ 09/05 0

FRENCH CAMP CA 95231 (707) 768- 9510 09/ 01/ 05

(209) 982- 0950 COMPLETED
HWVB WPCP

Totals: Authorized Final Amt: $129, 212, 409 Completed to Date: $91, 089, 826  Work ThisMonth: $7, 806, 729



Cnty Rt Pm
01- DN-101-18.0/18.4

01- DN- 101-35.8/45.3
01- DN- 101-39.6/46.5
01-DN-169-2.3/2.9
01- HUM 36-.3/13.5
01- HUM 36-1.8/39.3
01- HUM 101-35.9/39.2
01- HUM 101-56. 2/ 57. 5
01- HUM 101-78.9/79. 4
01- HUM 101-86.5/87.8
01- HUM 101-99.0/0
01- HUM 101-109.5/112.5
01- HUM 101-54. 2/ 56. 3
01- HUM 255-.2/1.9
01- HUM 299-33.1/35.7
01- HUM 299-21. 8/42. 6
01- LAK-20-17.2/17.8
01- LAK-20- 38.6/45.3
01- LAK-20-45.8/46.5
01- LAK-29-27. 4/ 28
01- LAK-29-37.3/37.6
01- MEN- 1-60. 0/ 60. 7

Statement of Ongoing Contracts - Index

Contract

01- 456704
01-293134
01- 442004
01- 311714
01- 452504
01- 422704
01- 363104
01- 314404
01- 330454
01- 452704
01- 421904
01- 424204
01- 461504
01- 296704
01- 310504
01- 395914
01- 429704
01-276814
01-412104
01- 410204
01- 455104
01- 378014

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN-1-74.1/0 01- 425604
01- MEN- 20- 37. 9/ 43 01- 316104
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101- 37. 4/ 38. 8 01-410704
01- MEN- 101- 39. 4/ 40. 9 01-413004
01- MEN- 101-21. 8/ 25. 7 01- 440204
01- MEN- 101-26.1/31.9 01- 440104
01- MEN- 101- 34. 6/ 35. 2 01- 449204
01- MEN- 101-84.0/0 01-412204
01- MEN- 128-10. 3/17.9 01- 457904
01- MEN- 128-11.3/11.5 01- 448104
01- MEN- 128- 36. 2/ 50. 9 01- 457804
01- MEN- 128-43.3/43.6 01- 362404
01- MEN- 128-28.1/28.3 01- 365004
01- MEN- 175-2.0/2. 3 01- 431504
01- MEN- 222-. 4/ 2 01- 456804
01-VAR--/0 01- 436204

Statement of Ongoing Contracts - Federal Aid

District 01
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District
Federal Aid
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Federal Aid

01
Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary

Bid + CCO
$43, 718, 855
$50, 237, 407
$31, 631, 777

$3, 624, 370
$129, 212, 409

Work Comp
$16, 272, 484
$45, 558, 051
$27, 963, 531

$1, 295, 760
$91, 089, 826

Digtrict Work Completed ThisPeriod

01

Work completed this Period:

$1, 319, 916

$1, 319, 916



	01

